
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

12:27 AM
Run date

Time

Reviewer: Soheilifard, Saman 30-May-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Woo, Laraine
Diary #: 168 Date: 28-May-2013 Tuesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 358

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

clear, light to moderate wind, mild

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Paint Cable System

May 28, 2013
Weather –clear, light to moderate wind, mild (lite rain previous day)

Painting Cable System – Suspender Bracket W-Line

1.Pp44to pp58 – no activities on cable system
2.Pp10 – needs to clean off debris on paint at the bottom of SB.

Status
PPCleaningZinc PegalinkBG NoxydeGG NoxydeDTMDTM socket
104-29-13done5-1-135-2-135-3-13done5-8-13
124-29-134-29-135-1-135-2-135-3-135-24-135-8-13
144-29-134-29-135-1-135-2-135-3-135-24-135-8-13
164-29-134-29-135-1-135-2-135-3-135-24-135-8-13
184-29-134-29-135-1-135-2-135-3-135-24-135-8-13
204-29-134-29-135-1-135-2-135-3-135-24-135-8-13
22done5-14-135-14-135-15-135-17-13/5-245-17/5-23
24done5-14-135-14-135-15-135-16/5-17/5-245-16/5-17/5-24
26done5-14-135-14-135-15-135-16/5-17/5-245-16/5-17/5-24
28done5-14-135-14-135-15-135-17-13/5-245-17-13/5-24
30done5-14-135-14-135-15-135-16/5-17/5-245-16/5-17/5-24
32done5-14-135-14-135-15-135-16/5-17/5-245-16/5-17/5-24
34done5-14-135-14-135-15-135-16/5-17/5-245-16/5-17/5-24
36done5-14-135-14-135-15-135-17-13/5-245-17-13/5-24
38done5-14-135-14-135-15-135-17-13/5-245-17-13/5-24
40done5-14-135-14-135-15-135-17-13/5-245-17-13/5-24
445-20-135-20-135-21-135-21-13
465-20-135-20-135-21-135-21-13
485-20-135-20-135-21-135-21-13
505-20-135-20-135-21-135-21-13
525-20-135-20-135-21-135-21-13
545-20-135-20-135-21-135-21-13
565-20-135-20-135-21-135-21-13
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Woo, Laraine Diary #: 168 Date: 28-May-2013 Tuesday

585-20-135-20-135-21-135-21-13

Painting Structure Steel – Suspender Bracket W-Line
1.Pp44 to pp58 – painters did 200HS touch up on SB.
2.Pp10 – needs to clean off debris on paint at the bottom of SB.

Status
PPCleaningZinc Primer200 HS 979 (split collar/top plate)979 (SB top flange)979 (SB)
104-26-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
124-22-134-22-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
144-22-134-23-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
164-22-134-23-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
184-22-134-23-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
204-23-134-23-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
224-23-134-23-135-2-13/5-8-13/5-95-3-13/5-235-3-13/5-235-19-13/5-23
244-23-134-23-135-2-13/5-8-13/5-95-3-13/5-245-3-13/5-245-3-13/5-24
264-23-134-23-135-2-13/5-8-13/5-95-3-13/5-245-3-13/5-245-3-13/5-24
284-23-134-23-135-2-13/5-8-13/5-95-3-13/5-245-3-13/5-245-3-13/5-24
304-23-134-24-135-2-13/5-8-13/5-95-3-13/5-245-3-13/5-245-3-13/5-24
324-23-134-24-135-2-13/5-8-13/5-95-3-13/5-245-3-13/5-245-3-13/5-24
344-24-134-24-135-2-13/5-8-13/5-95-3-13/5-245-3-13/5-245-3-13/5-24
364-25-135-3-13/5-8-13/5-95-3-13/5-245-3-13/5-245-3-13/5-24
384-25-135-3-13/5-8-13/5-95-3-13/5-245-3-13/5-245-3-13/5-24
404-25-135-3-13/5-8-13/5-95-3-13/5-245-3-13/5-245-3-13/5-24
444-25-13done5-23-13
464-25-13done5-23-13
485-9-13done5-23-13
505-9-13done5-23-13
525-9-13done5-23-13
545-9-13doneIn progress
565-9-13In progress 5-10In progress
585-9-13In progress 5-10In progress

East End
PP104 to PP118 –Painters prepped the cable for non-skid application in the morning. There was DTM 
damage in the bay between pp116 and pp114. Painters sanded and repair the areas in the morning.
Painters started applying non-skid at 1330 and finished at 1415.

Separators
Painters continued applying GG noxyde to bottom and 2nd tier of separators.

Labor
(0700 to 1730 – 10 hours) 
Billy Paderatz, Dan Felix, Billy Gatewood, Genier Valdez, Manuel Barrios, age Ray, Thomas Doss,
Richard Salcido, Ediberto Leon

Laraine’s Hour – 0730 to 1730 (field 0900 to 1630)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Woo, Laraine Diary #: 168 Date: 28-May-2013 Tuesday
AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

LUIS PANYAQUAPainter 0.00 0.00 0.00 0.00

ALBERT SERRANOPainter 0.00 0.00 0.00 0.00

GENIER VALDEZPainter 8.00 2.00 0.00 10.00

DAN FELIXPainter 8.00 2.00 0.00 10.00

BILL GATEWOODPainter 8.00 2.00 0.00 10.00

BILL PADERATZPainter 8.00 2.00 0.00 10.00

CARLOS ESPARZAPainter 0.00 0.00 0.00 0.00

RAFAEL SERRANOPainter 0.00 0.00 0.00 0.00

MANUEL BARRIOSPainter 8.00 2.00 0.00 10.00

RICARDO MALAGONPainter 0.00 0.00 0.00 0.00

EDILBERTO LEONPainter 8.00 2.00 0.00 10.00

LEON CIRNEYPainter 0.00 0.00 0.00 0.00

RON MORGANPainter 0.00 0.00 0.00 0.00

RICHARD SALCIDOPainter 8.00 2.00 0.00 10.00

BRANDON GAYAPainter 0.00 0.00 0.00 0.00

SAGE RAYPainter 8.00 2.00 0.00 10.00

JORGE DIEGAPainter 0.00 0.00 0.00 0.00

DANIEL DURANPainter 0.00 0.00 0.00 0.00

CHRIS MAZZAPainter 0.00 0.00 0.00 0.00

RON BUBBPainter 0.00 0.00 0.00 0.00

JOEL COSTAPainter 0.00 0.00 0.00 0.00

HERNANDEZ IGNACIOPainter 0.00 0.00 0.00 0.00

KENNY BURMANPainter 0.00 0.00 0.00 0.00

ISAAC GALICIAPainter 0.00 0.00 0.00 0.00

VICTOR RUIZPainter 0.00 0.00 0.00 0.00

HECTOR GUTIERREZPainter 0.00 0.00 0.00 0.00

JUAN CARLOS SALAZARPainter 0.00 0.00 0.00 0.00

JNM CASEY LUXIronworker 0.00 0.00 0.00 0.00

JUAN JIMENEZPainter 0.00 0.00 0.00 0.00

JNM RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

MARCO ODUNOPainter 0.00 0.00 0.00 0.00

RICARDO PERSILLAPainter 0.00 0.00 0.00 0.00

FERNANDEZ GONZALESPainter 0.00 0.00 0.00 0.00

GARY MARTINPainter 0.00 0.00 0.00 0.00

ARTURO VALENCIAPainter 0.00 0.00 0.00 0.00

NICK REEDPainter 0.00 0.00 0.00 0.00

FRANCISCO SERRANOPainter 0.00 0.00 0.00 0.00

THOMAS DOSSPainter 8.00 2.00 0.00 10.00

JUAN HERNANDEZPainter 0.00 0.00 0.00 0.00
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